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GRINBURY 

Date: 

Line ID: 

Project / Compliance Status: 

• Line Status 

• Permits 

• Mapping Information 

• Public Information Actions 

Project Schedule 

HB4150 Progress Report 

~ May 26,2022 

Lake Crossing-Line #1 is located off Pearl Street (377 Business) 

• May-20 Report - updates from March-18 and April-21 Status Report in Bold Font 
3 • No updates from March-18 or April-21 Status Report 

• No updates from March-18 or April-21 Status Report 

• No updates from March-18 or April-21 Status Report 

1) Post signage at appropriate locations (boat ramps; boat dock areas) to inform boaters and the general 
public about the clearance situation; Safety signage designed and ordered. Safety signage installed 
(see attached pictures) 

2) Post a notice on the City's website to inform the public about this situation and the location of the line; 

City prepared and posted on April-4, a "power line notice" and news release with information on the 
status of the two lines on the City's website. The notice / news release provides the following: 

/ Background information 

4 Information on the steps the City is taking to address the situation; 

4 A project schedule 

/ Contact information. 
4 Here is a link to the notice / news release. https://www.granburv.org/CivicAIerts.aspx?AID=939 

No updates from March-18 or April-21 Status Report 

3) Post information on City's social media platform(s) to inform the public about this situation and the 
location of the line. Social media notices will be posted by April 28th 

No updates from March-18 or April-21 Status Report 

Mav-2020: Engineering / design and specifications <complete> 

March 26,2022: Issue RFP for material <complete> 

~ March 31,2022: McCord to award construction contractor <complete> 

April ll, 2022: RFP bid opening for material <complete> 
1 

Mav 3,2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to 
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GRINBURY 

Date: 

Line ID: 

Project / Compliance Status: 

• Line Status 

• Permits 

• Mapping Information 

• Public Information Actions 

Project Schedule 

HB4150 Progress Report 

~ allow for City to conduct research 

Julv 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct 
research 

May 26,2022 

- Lake Crossing-Line #2 located in Brazos Harbor 

• May-20 Report - updates from March-18 and April-21 Status Report in Bold Font 

• No updates from March-18 or April-21 Status Report 

• No updates from March-18 or April-21 Status Report 

• No updates from March-18 or April-21 Status Report 

4) Post signage at appropriate locations (boat ramps; boat dock areas) to inform boaters and the general 
public about the clearance situation; Safety signage designed and ordered. Safety signage installed 
(see attached pictures) 

5) Post a notice on the City's website to inform the public about this situation and the location of the line; 

City prepared and posted on April-4, a "power line notice" and news release with information on the 
status of the two lines on the City's website. The notice / news release provides the following: 

/ Background information 

4 Information on the steps the City is taking to address the situation; 

4 A project schedule 

/ Contact information. 
4 Here is a link to the notice / news release. https://www.granburv.org/CivicAIerts.aspx?AID=939 

No updates from March-18 or April-21 Status Report 

6) Post information on City's social media platform(s) to inform the public about this situation and the 
location of the line. Social media notices will be posted by April 28th 

No updates from March-18 or April-21 Status Report 

Mav-2020: Engineering / design and specifications <complete> 
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GRINBURY HB4150 Progress Report 

March 26,2022: Issue RFP for material <complete> 

March 31, 2022: McCord to award construction contractor <complete> 

April ll, 2022: RFP bid opening for material <complete> 

Mav 3,2022 (Revised Date): Council Action for the award of the power line project Schedule being adjusted to 
allow for City to conduct research 

Julv 31, 2022: Complete the construction Schedule being adjusted to allow for City to conduct 
research 
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